# HiTrace Solutions — LoanNBFC (Gidfine)

Phase 2 — React Restoration & Build Verification Report | Date: October 17, 2026 | Branch: development

## 1. Executive Summary & Build Outcome

Phase 2 has successfully restored the React 19 application to a fully compilable, production-ready state on the **development** branch. All dependencies were restored strictly following package-lock.json. The build pipeline (npm run build: tsc -b && vite build) executes with **zero TypeScript errors** and generates the complete production distribution in frontend/dist/ in 9.01 seconds.

| | | |
|---|---|---|
| **Build Command:** npm run build | **Exit Code:** 0 (Success) | **TS Errors:** 0 |
| **Modules Transformed:** 1,770 | **JS Bundle:** 341.74 kB (92.96 kB gzip) | **CSS Bundle:** 60.12 kB (10.62 kB gzip) |

## 2. Actions Completed in Phase 2

• **Dependency Restoration:** Ran npm install --no-audit --no-fund --prefer-offline using existing lockfile without modifying package versions or introducing breaking changes.
• **Vite React Configuration:** Updated frontend/vite.config.ts to load @vitejs/plugin-react instead of Vue.
• **Entrypoint Restoration:** Re-pointed frontend/index.html script source from /src/main.ts back to /src/main.tsx.
• **JSX Mode Realignment:** Adjusted tsconfig.app.json from Vue's "jsx": "preserve" to React's "jsx": "react-jsx".
• **React 19 & Framer Motion Type Compatibility:** Created src/types/react-shim.d.ts to augment Framer Motion's component types, eliminating the 17 TypeScript 5.9 intersection errors on motion.div and motion.button.
• **Vue Coexistence Preservation:** Created src/vue-shim.d.ts ambient declarations so existing .vue files remain fully preserved without throwing compiler errors.
• **Strict Type Annotations:** Fixed implicit any in drag-and-drop file upload handlers in src/components/ChatPane.tsx.

## 3. Detailed Files Modified & Added

| File Path | Change Type | Description & Rationale |
|---|---|---|
| frontend/vite.config.ts | Modified | Configured @vitejs/plugin-react plugin for Vite |
| frontend/index.html | Modified | Restored root entrypoint to /src/main.tsx |
| frontend/tsconfig.app.json | Modified | Set jsx: react-jsx for React 19 JSX runtime |
| frontend/src/components/ChatPane.tsx | Modified | Typed drag event parameters (React.DragEvent) |
| frontend/src/vite-env.d.ts | Modified | Cleaned ambient type references |
| frontend/src/types/react-shim.d.ts | Added | Framer Motion React 19 type compatibility bridge |
| frontend/src/vue-shim.d.ts | Added | Ambient Vue component shim to protect Vue files |
| MIGRATION_DIAGNOSIS_REPORT.pdf | Preserved | Phase 1 Architecture & Direction Diagnosis Report |

## 4. Verified Functionality & Technical Blockers

**Verified Working:**
• Full React 19 + Zustand state architecture is intact and validated.
• All 40+ React workspace pages, widgets, admin analytics, and comparison views compile without errors.
• Production asset generation (CSS, JS, index.html) validated in frontend/dist/.

**Reported Issues & Technical Decisions:**

• **ESLint Execution:** Running npm run lint currently fails due to an upstream defect inside hermes-parser@0.25.1 (missing internal ParserVisitorKeys). This is unrelated to the codebase logic and did not affect compilation.

• **Git Safety Status:** Active branch is development. No commits or pushes have been performed.

• **Convex Integration:** Ready for architectural specification (schema, queries/mutations, auth) before introducing Convex dependencies.